CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No. DR0704 PROJECT DESCRIPTION
PROJECT TITLE LOCALIZED DRAINAGE IMPROVEMENTS
PROJECT STATUS CONSTRUCTION PHASE Project will consist of providing for preliminary design, engineering and
PROJECT MANAGER GREG NICHOLS construction of miscellaneous drainage improvements serving specific
CONSULTANT KELLY KALUZA & ASSOCIATES, KSA ENGINEERS neighborhoods (i.e., overflow of Oyster Creek Dr. ditch , Main St.
CONTRACTOR FORT BEND EXCAVATION drainage inlets and outfall reconstruction of Cottonwood Ct. detention
BUDGET $250,000 pond).
PROJECTED REVISED AcCTUAL ‘ B PROGRESS PHOTO
PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH Y o ’
4
PER*
LAND/ROW **
DESIGN/SURVEYING 10/06 — 02/07 10/06 — 02/07
CONSTRUCTION 04/07-11/07
EQUIPMENT
SCHEDULE COMMENTS

*PER = Preliminary Engineering Report
**ROW = Right-of-Way




